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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT- 70- 14. 8/ 18. 4 IN BUTTE, GLENN AND YUBA COUNTI ES AT TRUESDELL CORPORATI ON OF CLARK, DAVID W $419, 419 05/ 20/ 09 31%
03-2MD404 VARI QUS LOCATI ONS CALI FORNI A I NC 2060 3RD STREET $2,600 06/05/09 1%
RESURFACE BRI DGE DECK 1310 W 23RD STREET OROVI LLE, CA 95965 $2,600 09/23/09
TEVPE A7 85282 (530) 218- 2739
HA21 WPCP (602) 437-1711
03- BUT- 70- 28. 2/ 0 I'N BUTTE COUNTY ABOUT 6.4 M LES EAST CERTI FI ED COATI NGS COMPANY  SOLANO, MATT $1, 218,185 03/19/09 34%
03-3M4904 OF OROVI LLE AT WEST BRANCH FEATHER 1045 DETROI T AVENUE 2060 3RD STREET, $123,553  04/14/09 10%
RI VER BRI DGE SULTE B $98, 651 12/ 31/ 09
CONCORD CA 94518
SPOT PREPARE AND PAI NT BRI DGE OROV
(925) 686- 1550 530' ;;5 5601\095965
HVBH WPCP (530) 533-
03-BUT-99-4.7/7.7 IN BUTTE COUNTY | N AND NEAR GRIDLEY GRANI TE CONSTRUCTI ON COMPANY | NGVOLDSEN, KYLE $378,495 12/30/08  100%
03- 3MD604 FROM STANDI SH ROAD TO RI O BONI TO ROADP O BOX 50085 2060 3RD STREET, STE. $356, 923 8% (1);15 gg 100%
REPLACE ASPHALT CONCRETE SURFACI NG B
WATSONVI LLE CA 95077 | LLE CA 95965 07/ 09/ 09
(831)724-1011 530) 532 9377 HETED
HMLA WecP (530) 532-
03- BUT- 99- 8. 6/ 13. 2 IN BUTTE CO NEAR GRI DLEY FROM 0.3KM GRANI TE CONSTRUCTI ON COVPANY COBURN, AL $7,279,919 06/ 26/ 09 0%
03- 366904 NORTH OF RIO BONITO ROAD TO 0.1 KM P O BOX 50085 2060 3RD STREET, $0 07/07/09 0%
SARR- P099- (519) A SOUTH OF ROUTE 162 EAST SUTE B $0 06/22/10
P09-9 51-() W DEN SHOULDER WATSONVI LLE CA 95077 LLE CA 95965
-0 (831)724-1011 530) 534- 9046
HA22 SWPPP (530) 534-
03- BUT- 162-14. 7/ 0 IN BUTTE, COLUSA, EL DORADO, GLENN, F B D VANGUARD CONSTRUCTION  ALLEN, JCDY $530, 466 06/ 04/ 09 0%
03- 3E2504 NEVADA, PLACER, SACRAMENTO, SUTTER, INC 849 N HUVBOLDT AVE. $0 07/14/09 0%
YOLO AND YUBA COUNTI ES AT VARIQUS 651 ENTERPRI SE COURT WLLOE, CA 95988 $0 11/05/09
LOCATI ONS (530) 934- 3520
I NSTALL AND UPGRADE ADA CURB RAwps Ll VERMORE CA 94550
HB71 WPCP (925) 245- 1300

03- COL-5-2.0/32. 9
03- 1E1304
ACHS- 000C- (302) E

G 00-0C 3- (2E)
--()
HB1 WPCP

I'N COLUSA GLENN AND YOLO COUNTI ES ON M DSTATE BARRI ER I NC
ROUTES 5 AND 505 AT VARI OUS LOCATIONSP O BOX 30550

UPGRADE METAL BEAM GUARD RAI L
STOCKTON CA 952130550

(209) 944- 9565

$2,677,910 06/30/09
$0 07/28/09
$0

0%
0%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-5-/0 I N COLUSA, PLACER AND SACRAMENTO PETERSON CHASE GENERAL LEE, SUSHVA $3,282,547 06/ 17/ 09 0%
03-0C2814 COUNTI ES AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC 3855 NORTH EREEWAY $0 07/02/09 0%
SAEE’ ggog'gg’) E I NSTALL CMS AND CCTV 1792 KAl SER AVENUE BLVD, STE 120 $0 06/17/10
--0) | RVI NE CA 926145706 SQASGRAZEET?QZ? 95834
HB4N WPCP (949) 252- 0441 (916) 263-
03- COL- 16-4. 4/ 4.6 IN COLUSA COUNTY FORM 0.1 TO 0.3 M REGE CONSTRUCTI ON | NC KRAFT, DAN $167,518 05/ 04/ 09 56%
03-4Cr7604 EAST OF BEAR CREEK BRI DGE 600 SANTANA DRI VE P. O BOX 457 :gg, 8%; 8?; gi; gg 56%
PLACE ROCK SLOPE PROTECTI ON CLOVERDALE CA 95425 CLEARLAKE, CA 95457 !
(707) 894- 5143 (707) 994- 5074
HA42 SWPPP
03-COL-20-2.9/3.7 I N COLUSA COUNTY ON ROUTE 20 FROM 0.5 NEHEM AH CONSTRUCTI ON | NC KRAFT, DAN $6, 093,185 05/30/08  100%
g?a\lifég%_ 148) A KM VEST TO 0.8 KM EAST OF BEAR CREEK 801 FIRST STREET SU TE G 1401 WLL S. GREENE $5, ;25, ggg 8?5 gg; gg 94%
(148) BRI DGE AND ON ROUTE 16 AT ROUTE SUITE A ’
RP02-0 14- (NH ) 20/ 16 | NTERSECT] ON BENI CI A CA 94510 COLUSA CA 95932
ﬁ;zi- 48-() - REPLACE BRI DGE ON NEW ALI GNVENT (707) 746- 6870 (530) 458- 3080
03- ED-49-6. 6/ 8. 3 IN EL DORADO CO FROM 0.1 M LE SOUTH DOUG VEERKAMP GENERAL NOVOTA, RYAN $4, 319,568 06/ 12/ 09 0%
03- 4C0904 OF ORE COURT TO 0.1 M LE SOUTH OF ENG NEERI NG | NC 11323 SANDERS DRI VE $150,049 06/ 26/ 09 30
SAE(F;' Zg“i'gg’) E CHI NA H LL ROAD 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742 $150,049  08/24/10
) ) REALI GN AND W DEN ROADWAY B}
--0) PLACERVI LLE CA 95667 (916) 858- 8628
HB1 SWPPP (916) 933- 7077
03- ED-49-14. 0/ 14. 9 IN EL DORADO COUNTY | N PLACERVILLE ~ QUI MJ CONTRACTI NG | NC MOVOTA, RYAN $101, 675 04/ 29/ 09 25%
03- 3M6304 FROM 0.2 M LE NORTH OF SHYLINE ROAD P O BOX 1177 11323 SANDERS DRI VE 238' gg; 885 gi; gg 40%
TO 0.1 MLE SOUTH OF PACI FI C STREET O XN CA 95620 RANCHO CORDOVA, CA 95742 :
REPLACE S| DEWALK AND CURB (707) 693- 0289 (916) 858- 8628
HMVRC WeCP
03- ED- 49- 35. 3/ 38. 2 IN EL DORADO AND PLACER COUNTIES IN MODERN ALLOYS | NC M LLER, BRANDON $453,410 03/16/09  100%
03-3m4104 AND NEAR AUBURN AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE 3065 BLAIR AVE., P. $466, 123 gg; gg; gg 100%
RECONSTRUCT GUARD RAI L O. BOX 2424

STANTON CA 90680 PLACERVI LLE, CA 95667 07107709
(714) 893- 0551 ' COMPLETED

HVAM WPCP (530) 621- 0985
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03-ED-50-16.7/18. 1 IN EL DORADO COUNTY | N PLACERVILLE M TCHELL ENG NEERI NG RESTAINO, M C $36, 307, 487 03/ 22/ 06 92%
03- 3555U4 FROM 0.2 KM VEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI ROAD $34, 272,604 04/03/ 06 93%
ACST- P050- (110) E $332,687 09/ 28/ 09
UNDERCROSSI NG TO CLAY STREET PLACERVI LLE, CA 95667
PO-50 1-(0EB)R UNDERCROES! NG AND AT HANGTOW SAN FRANCI SCO CA 94134 (530) 344- 1601
6203- 014-() W DEN HI GHWAY AND BRI DGES (415) 227- 1040
HBAN SWPPP
HB4N
03- ED-50-18. 8/ 28. 8 IN EL DORADO COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON NOVOTA, RYAN $4, 047,480 03/ 03/09 11%
03- 3M3904 PLACERVI LLE FROM CARSON ROAD P O BOX 15144 11323 SANDERS DRI VE 2123, ggg fﬁ; ig; 83 3%
OVERCROSSI NG TO SAWM LL ROAD RANCHO CORDOVA. CA 95742 !
SACRAMENTO CA 95851 '
UNDERCROSSI NG 916) 386- 6800 (916) 858- 8628
ASPHALT CONCRETE OVERLAY (916) 386-
HA22 WPCP
03- ED-50- 67. 8/ 68. 6 I N ELDORADO COUNTY NEAR MEYERS AT STEELHEAD CONSTRUCTORS | NC M LLER, BRANDON $658, 540 06/ 24/ 09 0%
03- 4E4104 VARI OUS LOCATI ONS FORM 0.5 M EAST OF P O BOX 997 3065 BLAIR AVE., P.O ig %; 83; gg 0%
ECHO SUMM T SI DEHI LL VI ADUCT PALO CE CA 96073 BOX 2424
COVER CUT SLOPES W TH W RE MESH DRO
(530) 226- 6400 P';QSE:\Z/LLEE’%CA 95667
HA42 WPCP (530) 621-
03- ED- 50- 75. 0/ 80. 4 IN EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COVPANY DERCSI ER, DAVE $1, 534,057 03/ 25/08 50%
03-2M5204 TAHOE FROM F STREET TO THE CALI FORNIAP O BOX 981330 3065 BLAIR AVE. P.O. $l§;$§§'§;§ 835 gg; 82 7204
NEVADA STATE LI NE VEST SACRAMENTO CA 95798 BOX 2424 ’
PLACE M CROSURFACI NG PLACERVI LLE, CA 95667
(916) 373- 1500 5301 621. 0986
HMLA WPCP (530) 621-
03-ED-89-/8.6 I N ELDORADO COUNTY NEAR MEYERS FROM QUALCON CONTRACTORS | NC DERCSI ER, DAVE $10, 856, 506 05/ 29/ 09 0%
03-1A8414 THE ALPI NE COUNTY LI NE TO ROUTE 1645 ESMERALDA AVENUE 3065 BLAIR AVE. P.O. $0 07/01/09 0%
SARR- P089- (094) E 50/ 89 SEPARATI ON ' $0 09/27/10
PO- 89 0- (4E) M NDEN NV 89423 BOX 2424
I NSTALL DRAI NAGE FACI LI TIES
--0) (775) 782- 2006 P';QSE:\Z/LLE;GCA 95667
HA42 SWPPP (530) 621-
HA22
HB4N
03- GLE-5-20. 0/ 28. 8 IN GLENN COUNTY NEAR ORLAND FROM 0.2 BALDW N CONTRACTI NG COVPANY  GRANDY, DWAYNE $5, 265, 738 06/ 03/08  100%
03-3C8704 M LE NORTH OF COUNTY ROAD 28 I NC 849 N. HUVBOLDT AVE. $5, 665, 046 07/ 09/ 08 100%
ACI M-005 -(092)E OVERCROSSI NG TO TEHAMA COUNTY LINE 1764 SKYWAY WLLOE, CA 95988 $0 82; 34315 o
-0 PLACE RUBBERI ZED HOT M X ASPHALT (530) 934- 3693 COVPLETED

HA22 WPCP

State of California Department of Transportation

CHI CO CA 95928
(530) 891- 6555
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- GLE- 162-45. 1/ 65. 5 IN GLENN COUNTY | N AND NEAR W LLOAS FRANKLI N CONSTRUCTI ON | NC ALLEN, JODY $1,204,549 12/04/08  100%
03-3M704 FROM STONY CREEK BRI DGE TO ROUTE P O BOX 3100 849 N. HUVBOLDT AVE. $1, 255, 322 8% gg; 83 100%
162/ 5 SEPARATI ON. CHl CO CA 95927 W LLOWS, CA 95988 07/ 15/ 09
REPLACE ASPHALT CONCRETE SURFACI NG (530) 343- 9600 (530) 934- 3520 COVPLETED
HMLA WeCP
03- NEV- 20- 22. 2/ 41. 2 ABOUT 5.5 M LES EAST OF NEVADA CITY KI CKI N ENTERPRI SES DEMARTI NI, MARK $160,015 05/06/09  100%
03- 3M5304 FROM HARMONY RI DGE ROAD TO BEAR 12777 | NDI AN OAKS DRI VE 138 NEW MOHAWK ROAD, $154, 7;3 8?5 f{i; gg 100%
Rl VER BRI DGE 17- 22 STE. B 07/ 15/ 09
REMOVE OVERHANGI NG TREES/ LI MBS BELLA VI STA CA 96008 s
(530) 549. 5190 NEVADA CI TY, CA 95959 COVPLETED
HVRC VPCP (530) 265- 9869
03- NEV- 20- 43. 8/ 46. 2 I N PLACER AND NEVADA COUNTI ES AT NORWOOD CONSTRUCTI ON DEMARTI NI, MARK $348,621 05/ 28/09 0%
03- 3M2804 VARI QUS LOCATI ONS FROM 0.8 M LE EAST 5301 BYRON HOT SPRINGS RD NO 138 NEW MOHAWK ROAD, 28 885 (1);5 gg 0%
OF BOWAN LAKE ROAD TO 0.1 M LE EAST STE. B
OF 80/ 20 SEPARATI ON 8;250\122;8 i:§é4 NEVADA CI TY, CA 95959
o WPCP REHABI LI TATE CULVERTS ( ) ) (530) 265- 9869
03- NEV-49-2. 4/ 3 I N NEVADA COUNTY FROM 0.2 M NORTH OF S| ERRA NEVADA CONSTRUCTI ON | NCDEMARTI NI,  MARK $729,007 06/09/09 0%
03- 3E5604 COMVBI E ROAD TO 0.3 M SOUTH OF BREVERP O BOX 50760 138 NEW MOHAWK ROAD, :g 88; ig; gg 0%
ROAD STE. B
EXTEND NORTHBOUND PASSI NG LANE (S:,;-\?;(:s’s\lvojzgSS NEVADA CI TY, CA 95959
HBAN SWPPP (530) 265- 9869
03- NEV- 49- 21. 9/ 0 I N NEVADA COUNTY NEAR NEVADA CI TY AT T AND G CONSTRUCTI ON | NC DEMARTI NI, MARK $121,855 02/ 26/ 09 65%
03-1A0104 SOUTH YUBA RI VER BRI DGE 1227 BRI DGE STREET SUI TE B 10057 GOLD FLAT ROAD $82, Ogg 825 %g; gg 100%
REPLACE ELASTOMERI C BEARI NG PADS
YUBA CI TY CA 95991 NEVADA CI'TY, CA
(530) 923- 7251 (530) 265- 9869
HA21 WeCP
03- NEV- 49- 21. 9/ 23. 2 I N NEVADA, SACRAMENTO AND SUTTER CENTRAL VALLEY ENG NEERI NG ANDPETERSON, DALE $1,828,647 04/ 23/08 98%
03- 2E9004 $1,541, 614 05/ 14/ 08
ACST- 000G ( 295) E COUNTI ES AT VARI QUS LOCATI ONS ASPHALT | NC 10057 GOLD FLAT ROAD 3 07/01/09 97%
00-0C 2. (56) PLACE OPEN GRADED ASPHALT CONCRETE 216 KENROY LANE NEVADA CI TY, CA 06/ 29/ 09
--0) ROSEVI LLE CA 95678 (530) 265- 9868 COVPLETED
HB1 wecP (916) 791- 1609

State of California Department of Transportation
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-80-2.5/5.6 I N NEVADA COUNTY NEAR TRUCKEE FROM TEI CHERT CONSTRUCTI ON MURPHY, ROD $67, 329, 706 03/ 16/ 07 44%
03- 0A6324 56, 198, 272 04/ 06/ 07
ACI M 080 - (180) N 0.4 KM WEST OF SODA SPRI NGS P O BOX 276830 2520 WARREN DRI VE, $$4 18 416 12; 25; 10 81%
OVERCRCSSI NG TO THE DONNER SUWM T SU TE B ' '

--0) SAFETY REST AREA SACRAMENTO CA 958276830
(916) 386- 5900

REHABI LATE BRI DGES AND ROADWAY

ROCKLI N, CA 95677
(916) 624- 2783

HA22 SWPPP
03- NEV- 80- 2. 5/ 20. 2 IN EL DORADO, NEVADA, AND PLACER DEBRUI N CONSTRUCTI ON | NC NOVOTA, RYAN $371,672 10/ 22/ 08 37%
03-2MD304 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 1355 11323 SANDERS DRI VE ggg, g;g (1)2135 ;g; gg 72%
TREAT BRI DGE DECKS RANCHO CORDOVA, CA 95742 '
FRENCH CAMP CA 95231 916 855. 8628
(209) 462- 5100 (916) 858-
HVB WPCP
03- NEV- 80-5. 2/ 13. 3 I N NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC MURPHY, RCD $56, 592, 100 07/ 28/ 08 18%
03- 0A6334 1.0 MLE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUI TE 300 12047 DONNER PASS $§, g‘ég, ﬂs?a (1)25 %g; (1)2 20%
UNDERCROSSI NG TO 2.1 M LES EAST OF ROAD, SUITE B-4 A
DONNER LAKE UNDERCROS X\QEE)UZZ(;RESSOCA 94596 TRUCKEE, CA 96161
PORTLAND CEMENT CONCRETE OVERLAY . .
A2 SWPPP (530) 587- 9827
03- NEV-80-9. 2/ 13. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $57, 966, 355 10/ 05/ 07 31%
03- 0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $30, 692,566 11/13/07 53%
ACI M 080 - (184)E RCRCS $2, 825,429 12/25/11
0O CREEK UNDE S| NG SACRAMENTO CA 958276830 ROAD STE. B-4
o REHABI LI TATE ROADWAY
(916) 386- 5900 T?;JSKEE’S gcgn
HA22 SWPPP (530) 265-
03- NEV- 80- 17. 3/ 20. 3 I N NEVADA CO FROM 1 M LE EAST OF THE Cl MARRON | NC I SKIN, ROY $536, 150 06/ 30/ 09 0%
03-0C7204 ROUTE 80/ 89 SEPARATI ON TO UNI ON M LLS 10554 RODDEN ROAD 10960 VEST RI VER 28 fﬁj 135 gg 0%
BRI DGE OVERHEAD OAKDALE CA 95361 STREET
STORM WATER MANAGEMENT
(209) 848- 1655 T?;EKE; (7:';626161
HA42 SWPPP (530) 583-
03- NEV- 80-21. 2/ 28. 1 I N NEVADA COUNTY NEAR TRUCKEE FROM W NDSOR FUEL CO I SKIN, ROY $4, 230,238 06/ 18/ 08 60%
03- 3Vi004 TRUCKEE RI VER BRI DGE NO 17-0012 TO P O BOX 38 $894,946 07/14/08 9
10960 WEST Rl VER $553 848 09/ 17/ 09 20%

HVL WPCP

TRUCKEE RI VER BRI DGE NO 17- 0063
PLACE HOT M X ASPHALT

W NDSCR CA 95492
(707) 838- 9751

STREET
TRUCKEE, CA 96161
(530) 582- 5070
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-28.1/31. 8 I N NEVADA AND S| ERRA COUNTI ES NEAR  GRANI TE CONSTRUCTI ON COMPANY HARTMAN, BRUCE $42,499, 783 10/ 29/ 08 23%
03- 3A2204 FLORI STON FROM THE TRUCKEE RI VER P O BOX 50085 10960 VEST Rl VER $9,791,671 11/13/08 23%
ACBI - GV08- (001) BRI DGE TO THE NEVADA STATE LI NE $2,324,442 03/22/10
STREET, STE. 101A
M GV08- (001) REHABI LI TATE ROADVAY WATSONVI LLE CA 950775085
TRUCKEE, CA 96161
--() (831) 724- 1011 916 996. 0557
HA22 SWPPP (916) 996-
03- PLA-28-.8/ 11 IN PLACER COUNTY FROM 0.1 KM WEST OF DI ABLO CONTRACTORS | NC BOUZI D, SALAH $29, 773,021  05/21/08 18%
03- 2A9404 TAHOE STATE PARK DRI VE TO 0.1 KM EAST 7 CROW CANYON COURT SUI TE 100 10960 WEST Rl VER $8, 156, 602 06/ 05/ 08 27%
ACST- P028- (009) E OF ROUTE 267 AND AT KI NGS BEACH STREET $1, 859,565 09/ 24/ 10
PO-28 0-(98) RECONSTRUCT DRAI NAGE FACI LI TI ES SAN RAMCN CA 94583 TRUCKEE, CA 96161
-0 (925)552- 8250 530) 587- 6314
HA42 SWPPP (530) 587-
03- PLA-65-8.0/13. 1 I N PLACER COUNTY AT VAR OUS LOCATI ONS TRUESDELL CORPORATI ON OF WARD, DONALD $197,197 09/29/08 64%
03- 2E8804 FROM BLUE OAKS BOULEVARD OVERCROSSI NG CALI FORNI A | NC 2520 WARREN DRI VE, 25811 g;g ég; 1?5 gg 97%
TO | NGRAM SLOUGH BRI DGE 1310 W 23RD STREET STE. B '
CLEAN AND TREAT BRI DGE DECKS ROCK|
TEVPE AR 85282 916LI62;1 (232525677 SUSPENDED
HA21 WPCP (602) 437-1711 (916) 624-
03- PLA- 65-12. 2/ 23. 8 IN PLACER COUNTY NEAR LI NCOLN FROM  DE SILVA GATES FCI A JONT BEREXA, CARL $138, 738,080 06/ 09/ 08 15%
03-3338U4 0.6 KM NORTH OF TWELVE BRI DGES VENTURE OF DE SI LVA GATES 2520 WARREN DRI VE, $32, 901,921 07/02/08 24%
HPLU- 6208- (030) L OVERCROSSI NG TO 1.3 KM SOUTH OF BEAR CONSTRUCTI ON AND F C | STE. B $0 06/19/12
620;;3 03-(DEM O Rl VER CONSTRUCTORS | NC ROCKLI N, CA 95677
T CONSTRUCT NEW FREEWAY AND BRI DGES P O BOX 2909 )
HEL SWPPP (916) 624- 2769
HE14 DUBLI N CA 94568
(925) 829- 9220
03- PLA- 65- 13. 2/ 24. 3 I N PLACER COUNTY I N AND NEAR LI NCOLNW NDSOR FUEL CO OULAD- DAOUD, BRAHI M $2, 619, 073 05/ 19/ 08 98%
03-2Mm104 FROM AUBURN RAVI NE BRI DGE TO THE YUBAP O BOX 38 2520 WARREN DRI VE $2, 491,016 06/16/08 95%
COUNTY LI NE STE B $244,456 07/ 22/ 09
W NDSOR CA 95492 :
PLACE HOT M X ASPHALT
(707) 838- 9751 Rgf:";'z\tl 22525677
HML wecP (916) 624-
03-PLA-80-1.5/2.3 IN PLACER COUNTY I N ROSEVILLE FROM  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03- 0E5904 0.5 M LE WEST OF DOUGLAS BOULEVARD | NC 3855 NORTH FREEWAY $3g; gég cl)g; cl)g; (1)? 0%
OVERCROSSI NG TO 0.3 M LE EAST OF 6251 SKY CREEK DRIVE SU TE A BLVD. STE. 120 :
DOUGLAS BOULEVARD OVERCROSS
HI GHVAY PLANTI NG AND | RRI GATI ON SACRAMENTO CA 95828 e oo oo pLANT ST
(916) 263- 4912 SATI S

HB4N SWPPP (916) 383- 4071
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-17.3/1.6 I N PLACER AND NEVADA COUNTI ESAT ROADVWAY ELECTRI CAL WORKS MURPHY, RODNEY $435,260 01/28/09 20%
03- 4E3604 VARI OUS LOCATI ONS | NCORPORATED 12047 DONNER PASS $50, 3gg 8;; éy 83 12%
I NSTALL TRAVELER | NFORMATI ON SYSTEM P O BOX 5083 ROAD SUI TE B- 4
MODESTO CA 95352 Tgf?gg’l 22626161
HBAN WPCP (209) 578- 4749 (916) 801-
03- PLA- 80- 33. 3/ 44. 8 I N PLACER COUNTY | N AND NEAR COLFAX GRANI TE CONSTRUCTI ON COMPANY ZI NK, PHIL $43, 273,125 10/ 21/ 08 50%
03- 3E0404 FROM ROUTE 174/ 80 SEPARATION TO ALTAP O BOX 50085 33 DEPOT STREET P. O $27, 526,285 11/07/08 64%
ACBI - GV08- (002) N ROROS $10, 195, 413 10/ 14/ 09
GV-08 0- (2N) ROAD UNDE SI NG WATSONVI LLE CA 95077 BOX 1807
) ) PLACE HOT M X ASPHALT
HA22 SWPPP (530) 346-
03- PLA- 80-41. 6/ 42 I N PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3,559, 007 10/02/07  100%
03-0C6904 SAFETY ROADSI DE REST AREAS 400 PLAZA DRI VE SUI TE 205 12047 DONNER PASS $3,452,858 11/13/07 96%
ACI M 080 - (185)E REHABI LI TATE REST AREA FOAD. SUITE B.4 $299, 655 07/ 24/ 09
08-0 41- (5E) FOLSOM CA 95630 TRuckEE CA 96161
-0 (916) 351- 5400 916) 416- 3011
HA26 WeCP (916) 416-
03- PLA- 80-45. 7/ 49. 1 I N PLACER COUNTY NEAR BAXTER FROM THE TElI CHERT CONSTRUCTI ON MURPHY, ROD $1, 266, 150 03/ 26/ 09 22%
03-3M)404 TOME OVERHEAD TO 0.10 M LE EAST OF P O BOX 700 2520 WARREN DRI VE, :ig, ggg 835 (1%31; gg 1%
DRUM FOREBAY OVERCROSSI NG N N CA 956840700 SUTE B :
BONDED WEARI NG COURSE OVERLAY QL
(916) 645- 8400 RS;::LL'Z\Z 90'2625677
HMLA WPCP (916) 624-
03- PLA- 80-54. 4/ 56. 4 I N PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZINK, PHIL $21, 278,673 02/29/08 75%
OA?C’; ;‘4%823_(186) 0.4 KM VEST OF PUTTS LAKE 2100 GOODYEAR ROAD 33 DEPOT STREET, P.O $18ég§g, ggg 235 (2)(135 gg 86%
UNDERCROSSI NG TO 0.2 KM EAST OF BEN G A CA 94510 BOX 1807 '
-0 CARPENTER FLAT UNDERCROSSI NG COLFAX, CA 95713
REPLACE BRI DGE (707) 742- 6000 (530) 346- 7996
HA22 SWPPP
03- PLA- 80- 56. 0/ 65 I N PLACER AND NEVADA COUNTI ES FROM  LORANG BROTHERS CONSTRUCTI ON  ZI NK, PHI L $1, 248,846 04/ 15/ 09 39%
03- 4A6504 4.5 KM EAST OF BLUE CANYON TO 2.2 KM INC 33 DEPOT STREET P. O iggi,igg gg; ;g; gg 20%
WVEST OF HAMPSHI RE ROCKS UNDERCROSSI NG1175 S AUBURN STREET BOX 1807 '
REHABI LI TATE CULVERTS COLFAX, CA 95713

CCOLFAX CA 95713

HA42 Swepp (530) 346- 8150 (530) 346-7996
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80- 66. 3/ 68. 5 I N PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COVMPANY ZINK, PHIL $24,938,561 09/12/07 71%
03-0C7704 HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 33 or S a $20, 742,212 09/ 28/ 07 9
ACI M 080 - (182)E DEPOT STREET P. $1,419 106 10/08/09 o3
UNDERCROSSI NG AND AT KI NGVALE BOX 1807 A
--0) WATSONVI LLE CA 95077
UNDERCROSSI NG (831) 724- 1011 COLFAX, CA 95713
OVERLAY CONCRETE ROADWAY . .
A2 SWPPP (530) 682- 7747
03- PLA- 80- 68. 5/ 69. 8 IN PLACER AND NEVADA COUNTI ES I N AND TEI CHERT CONSTRUCTI ON MURPHY, ROD $2, 249,225 03/ 04/ 09 23%
03-3ML204 NEAR KI NGVALE FROM TROY UNDERCROSSI NGP O BOX 700 2520 WARREN DRI VE :gg, 282 83; gg; gg 204
#19-106 TO SODA SPRI NGS OVERCROSS| NG STE. B :
LI NCOLN CA 95648
#17-74 (916) 645- 4800 ROCKLI N, CA 95677
BONDED VEARI NG COURSE . .
VL VPCP (916) 624- 9962
03- PLA- 80- 69. 0/ 0 I N PLACER COUNTY I N AND NEAR SCODA PAR ELECTRI CAL CONTRACTORS | NCMURPHY, RCD $236,630 08/13/08  100%
Ooi-S_ZEOggf‘(lg o SPRINGS AT 0.2 M LE WEST OF KI NGVALE 1465 WEST FOURTH STREET 12047 DONNER PASS iiggv igg 35735 %85 gg 99%
UNDERCROSSI NG AND AT Kl NGVALE RENG NV 89503 ROAD, STE. B-4 '
-0 MAI NTENANCE STATI ON (775 329- 0407 TRUCKEE, CA
| NSTALL OVERHEAD EXI T SI GN AND CCTV i .
L1 VPCP (530) 587- 9823
03- PLA-80-/5. 1 I N SACRAMENTO AND PLACER COUNTI ES I N TEI CHERT CONSTRUCTI ON SPECTOR, PETE $28,377,621 05/ 01/ 08 16%
03- 367824 8,876,332 05/22/08
NGl | - 6203- (024) P AND NEAR ROSEVI LLE FROM 0.7 KM WEST P O BOX 15144 2520 WARREN DRI VE, il 66 673 10/ 18/ 11 31%
OF SACRAMVENTQY PLACER COUNTY LI NE TO SUTE B 1 900
620-3 02- (HPL) U ROUT SACRAVENTO CA 95851
03 0-25-() 1.6 KMEAST OF E (916) 386- 6800 OCKLIN, - CA 95677- 2167
Ter CONSTRUCT AUXI LI ARY AND HOV LANES ) B}
HBs SWPPP (916) 416- 7547
03-PLA-80-/1.6 I N PLACER COUNTY | N ROSEVI LLE FROM  WATKI N AND BORTCLUSSI | NC SAGER, JANET $1,542,542 02/ 06/ 06 0%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $1, 404,132 02/ 22/ 06 9
ACI M 080 - (234)E $10, 700 02/11/10 0%
o -(234) DOUGLAS BOULEVARD OVERCROSS! NG AN RAEALL CA 949014886 BLVD.. SUITE 120 :
PLANTI NG AND | RRI GATI ON (415) 453. 4691 SACRAVENTO, CA 95834 PLANT EST
HA25 SWPPP (916) 263- 4912 SATI S
03- PLA- 89- 8. 6/ 10. 8 IN EL DORADO AND PLACER COUNTI ES AT MANUEL BRCS | NC NOVOTA, RYAN $1, 822,316 04/18/08 91%
03-1C1114 VARI OUS LOCATI ONS P O BOX 995 11323 SANDERS DRI VE $1, 523,874 05/15/08 83%
ACST- 000C- (294) E I NSTALL | NTELLI GENT TRANS. SYSTEM A CORDOVA. CA 95742 $527,173 07/ 31/ 09
00- 0C 2- (4E) GRASS VALLEY CA 95945 91]6(: 8058 8628 '
--() (530) 272- 4213 (916) 858-

HB4N WPCP
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-89-8.6/13.7 I N PLACER COUNTY NEAR TAHOE CI TY FROMMARTI N BROTHERS CONSTRUCTI ON | SKI N, ROY $14, 380, 757 12/ 18/ 07 55%
03-2A9214 ROUTE 89/ 28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT $5, 894, 766  02/06/ 08
ACST- P089- ( 090) E oD QA ;gzgi_r\’\EST RIVER $827.514 o01/29/10 %
PO-89 0- (0F) ASPHALT CONCRETE SURFACI NG SACRAMENTO CA 95828 TRUCKEE, CA 96161
-0 (916) 381- 0911 530) 582- 5070
HA42 SWPPP (530) 582-
03- PLA-267-8.7/9.9 I N PLACER COUNTY NEAR KI NGS BEACH Q AND CONSTRUCTI ON CO BOUZI D, SALAH $3, 547,534  03/19/09 0%
03-1C9714 FROM 1.2 KM NORTH OF ROUTE 28 TO P O BOX 10865 10960 VEST Rl VER $3,250 04/ 06/ 09 0%
ACST- P267- (018) E ROUTE 28 STREET $0 03/23/10
P2-67 0-(8) WATER QUALI TY DRAI NAGE | MPROVEMENT RENO NV 89510 TRUCKEE, CA 96161
-0 (775)786-2677 530) 587- 6314
HA42 SWPPP (530) 587-
03- SAC-5-8. 0/ 33. 2 I N SACRAMENTO, EL DORADO, YOLO AND M AND M ELECTRI C KAMAL, BALBIR $868, 559 05/ 15/ 09 0%
03- 400304 PLACER COUNTI ES AT VARI OUS LOCATI ONS 1600 AUBURN BOULEVARD 3855 NORTH FREEVAY $0 06/ 02/ 09 0%
SARR- 000C- (304) E I NSTALL TRAFFI C MONI TORI NG STATI ONS BLVD, STE 120 $0 12/18/09
00- 0C 3- (4E) SACRAMENTO CA 95815 SACRAVENTO, A 95834
-0 (916) 929- 0150 916) 263- 4920
HB4N WeCP (916) 263-
03- SAC-5- 15. 6/ 22. 8 I N SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $14, 416, 601 09/ 06/ 07 94%
03-3A0104 FROM ROUTE 5/ 160 SEPARATI ON TO 0.4 KMP O BOX 2909 3855 NORTH FREEVAY $13, 792, 658 10/ 04/ 07 99%
ACI M 005 - (324)E NORTH O= ROUTE 5/50 SEPARATI N N ea oases VD, STE. 120 $0 07/03/09
-0 SLAB REPLACEMENT SACRAMENTO, CA 95834
(925) 829-9220 916) 263- 4931
HA22 WPCP (916) 263-
03- SAC-12-5.8/5.9 I N SACRAMENTO COUNTY ON ROUTE 12 AT GEORGE REED I NC GUTI ERREZ, BQJANA $411,510 09/ 29/ 08 96%
03-2C7404 BRANNAN | SLAND ROAD P O BOX 1630 3855 NORTH FREEWAY $443, 823 (1)25 %g; gg 100%
CONSTRUCT LEFT TURN LANE LoDl CA 05241 BLVD., STE. 120 06/ 25/ 09
(209) 334- 0790 SQASGRAZEET?Q;A 95834 COMPLETED
HB4N SWePP (916) 263-
03- SAC-50-. 6/ 3 I N SACRAMENTO CO | N SACRAMENTO AT BAY LINE CUTTING AND CORING PENG M N $1, 849,900 05/ 21/ 09 0%
03-2MB004 VARI OUS LOCATI ONS FROM ROUTE 50/ 5 I NC 2777 DEL MONTE STREET $0 06/ 26/ 09 0%
SEPARTION TO 0.1 M WEST OF FOLSOM 1033 YERBA BUENA AVENUE W SACRAMENTO, CA 95691 $0 03/19/10
BOULEVARD UNDERCROSSI NG (916) 869- 1745
METHACRYLATE / REPLACE JOINT SEALs ~ PKLAND CA 94608
HA21 SWPPP (510) 420- 8992

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-1.1/19.2 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF PENG M N $697, 697 04/ 13/ 09 12%
03-2M204 SACRAMENTO ON ROUTES 5, 50, 51 AND  CALIFORNIA INC 2777 DEL MONTE STREET igg ggg 2‘21; gg; 83 25%
160 AT VARI OUS LOCATI ONS 1310 W 23RD STREET VEEST SACRAMENTO, CA ’
TREAT BRI DGE DECKS
TEMPE AZ 85282 92221274 cors SUSPENDED
HVB WPCP (602) 437-1711 (916) 274-
03- SAC-50-5. 3/ 15. 7 I N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER, JANET $351,568 04/ 16/ 07 75%
03- 0E8404 SACRAVENTO AT VARI OUS LOCATI ONS SERVI CES 3855 NORTH FREEVAY $329, 482  05/17/07 94%
Aci’;' 525(1)'8;3) E PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNTRY RD 4 FLR BL\D,, STE. 120 $1,707  12/04/09
--0) ORANGE CA 92868 SQSEAZ?;TSQSA 95834
TEALO viPCP (714) 835- 4447 (916) 263-
03- SAC-50-9. 5/ 10. 9 I N SACRAMENTO COUNTY | N RANCHO S| ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN $2, 876,802 12/ 14/ 06 99%
03- 2E1304 CORDOVA FROM 0. 4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $2, 974, 523 3(135 %85 8; 100%
FI ELD ROAD OVERCROSSI NG TO 0.5 KM RANCHO CORDOVA, CA 95742
VEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435 (916) 858- 8628
W DEN H GHVAY (775) 355- 0420
HB4N SWPPP
03- SAC-50-/5. 4 I'N YOLO COUNTY ON ROUTE 80 FROM .01 DESI LVA GATES CONSTRUCTION  ERI CKSEN, BOB $28, 460, 147 12/ 23/ 08 44%
03-1E0414 M WEST OF ENTERPRI SE BOULEVARD TO P O BOX 2909 11460 SUNRI SE GOLD $15,411,580 01/14/09 54%
ACHS- 000C- ( 300) E 0.4 M VEST OF 80/50 SEPARATI ON ON O ROLE $4,217,379 11/ 25/ 09
G ?;)' 0C 3-(0B) ROUTE 50 FROM 50/80 TO W ?g?; 2'2;:’*92‘2‘368 RANCHO CORDOVA, CA 95742
o CONCRETE MEDI AN BARRI ER AND OVERHED ) B}
HAD7 SWPPP (916) 852- 9755
03- SAC-51-5.1/8.9 I N SACRAMENTO COUNTY I N SACRAMENTO DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $1, 688, 635 02/ 19/ 09 60%
03-3ML104 FROM 0.4 M LE NORTH OF EL CAM NO P O BOX 2909 3855 NORTH FREEWAY $1,164,702  03/12/09 68%
AVENUE TO ROUTE 244 CONNECTOR BLVD. . STE. 120 $979,018  08/14/09
RUBBERI ZED HOT M X ASPHALT OVERLAY (D;’S; 22392‘21268 SACRAMENTO, CA 95834
v VPCP (916) 263- 4931
03- SAC-51-8.5/0 I N SACRAMENTO CO NEAR SACRAMENTO AT  VALENTI NE CORPORATI ON TECLE, DANI EL $206, 369 04/ 16/ 09 45%
03- 3VB804 ROUTE 51/244 AND 80 SEPARATI ON P O BOX 9337 2777 DEL MONTE STREET 232' 82; 825 8‘315 gg 47%
BRI DGE SACRAMENTO, CA 95691 '
RECONSTRUCT BRI DGE HI NGE SAN RAFAEL CA 94912 (916) 919- 4252

(415) 453- 3732
HVBH WPCP
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-51-/8. 1 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF LEE, SUSHVA $756, 444 04/ 14/ 08 84%
03-1E5704 SACRAMVENTO ON ROUTES 51 AND 80 AT CALI FORNI A I NC 3855 NORTH EREEWAY iﬁg, ;gz 82; 8;; 82 579
VARl OUS LOCATI ONS 1310 W 23RD STREET BLVD, STE. 120 '
SEAL BRI DGE DECKS AND REPAI R JO NTS TEMPE AZ 85282 SACRAMENTO, CA 95834
HVBH WPCP (602) 437-1711 (916) 263- 4926
03- SAC-80-2. 6/ 0 IN BUTTE / NEVADA/ SACRAMENTO AND AND RI CHARD A HEAPS ELECTRI CAL LEE, SUSHMA $189,591  04/09/09 0%
03- 4E2904 YUBA COUNTI ES AT VARI OUS LOCATI ONS CONTRACTOR | NC 3855 N. FREEWAY :g f{g; 8‘515 gg 0%
I NSTALL FLASHI NG BEACONS AND RADAR 8909 FLORI N ROAD BLVD., #120
SACRAVENTO CA 95829 SACRAMENTO, ' CA 95834
HB1 WPCP (916) 386- 8857 (916) 263- 4926
03- SAC-99-19. 4/19. 8 I N SACRAMENTO COUNTY | N SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,342,537 12/ 14/ 07 0%
03- 000004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF I NC 3855 NORTH FREEWAY $1, ggj, ‘15;‘11 8% %g; 22 0%
FLORI N ROAD OVERCROSSI NG 6251 SKY CREEK DR SUI TE A BLVD. STE. 120 :
HI GHWAY PLANTI NG AND | RRI GATI ON SACRAMENTO CA 95828 SACRAMENTO, CA 95834 PLANT EST
HA25 SWePP (916) 383- 4071 (916) 263- 4912 SATIS
03- SAC- 99- 20. 8/ 0 I N SACRAMENTO COUNTY NEAR SACRAMENTOSI ERRA NEVADA CONSTRUCTI ON | NCSM TH, GLEN $489,197 10/01/08 33%
03- 3E5204 AT 47TH AVENUE OVERCROSSI NG P O BOX 50760 3855 NORTH FREEVAY $468, 886 10/ 17/08 95%
ACHS- PO99- (517) E S| GNAL| ZE | NTERSECTI ON BD. STE. 1920 $377,356 09/20/09
G P0-99 5- (7E) SPARKS NV 89435 SACRA;\/ENTO. A 95834
--0) (775) 355- 0420 '
rB1 VPCP (916) 263- 4919
03- SAC-99-21.5/24. 4 I N SACRAMENTO COUNTY | N AND NEAR W NDSOR FUEL CO SCOTT, JEFF $3, 116,206 03/ 03/ 09 0%
03-3M1304 SACRAMENTO FROM MARTI N LUTHER KI NG JRP O BOX 38 3855 NORTH FREEWAY 28 285 %g; gg 0%
BOULEVARD OVERCROSSI NG TO ROUTE BLVD. STE. 120
50/ 51/ 99 SEPARATI ON WNDSOR CA 95492 SACRAMENTO, CA 95834
(707) 838-9751
oL WPCP HOT M X ASPHALT SURFACI NG (916) 263-4931
03- SAC-99-21. 9/ 24. 2 I N SACRAMENTO COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON SCOTT, JEFF $855,192 02/13/09 0%
03- 3E8804 SACRAMVENTO FROM FRUI TRI DGE ROAD SERVI CES 3855 NORTH FREEWAY :g 85; g;; gg 0%
OVERCROSSI NG TO BROADWAY 3309 VI NCENT ROAD BLVD., STE. 120
UNDERCROSSI NG SACRAMVENTO, CA 95834
PLEASANT HI LL CA 94523 '
SEAL BRI DGE DECKS (916) 263- 4931

HA21 WPCP (925) 945- 1052
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03-SI E-49-16.7/0

I'N SI ERRA COUNTY | N DOANI EVI LLE AT

JEFFCO PAI NTI NG AND CQATI NG

DEMARTI NI,  MARK

$337,810 06/11/09

08/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC- 160-6. 9/ 0 I N SACRAMENTO COUNTY NEAR EMVATON AT OWENS CONST GUTI ERREZ, BQJANA $235,000 03/24/09 61%
03-2Mm8704 THREE M LE SLOUGH BRI DGE 44 LEONARD LANE 3855 NORTH EREEWAY $égg, ggg 835 é;; 83 43%
REPLACE | NDUSTRI AL STAI RS :
COLFAX CA 95713 SACPAVENTO,  Ch 95834
(530) 878-3905 (916) 263- 4927
HVBH WeCP
03- SAC- 5501-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT ALLEN L BENDER | NC NI CHOLLS, JI'M $14, 049,499 04/01/08  100%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD 5900 FOLSOM BLVD. $13, 271,189 04/30/08 94%
FOLSOM BOULEVARD VEST SACRAMENTO CA 95691 SACRAMENTO, CA 95819 P, B08omranes
FI RE AND LI FE SAFETY REPAI RS .
(916) 372- 2190 (530) 755- 8652 OVER RUN
HA13

0%

03-3M5004 DOWN E RI VER BRI DGE I NC 138 NEW MOHAWK ROAD, $0 07/ 02/ 09 0%
PREP AND PAI NT BRI DGE P O BOX 1888 STE. B $0 09/18/09
VALLEJO CA 94590 ?5\3/3;32650 ;;'690“ 95959
HVBH WeCP (707) 562- 1900

03- SI E-49-35.0/47. 4 I'N SI ERRA COUNTY NEAR BASSETTS FROM STEVE MANNI NG CONSTRUCTI ON | NCCOLLI'NS, RONALD $1, 152,096 12/18/08 69%

03- 3MD804 0.7 MLES EAST OF GOLD LAKE ROAD TO P O BOX 491660 1555 EAST MAIN STREET $1,035,824 01/05/09 91%
THE NORTHERN ROUTE 49/ 89 JUNCTI ON QU NCY, CA 95971 $702,559  07/31/09
M CROSURFACI NG REDDI NG CA 96049 (530) 283- 2451
(530) 222- 0810
HVLA WP

03- S| E-49-47.4/64. 1
03- 3M2004
SARR- P049- (144) E

PO- 49 1- (4E)
--0)
HMLA WPCP

03-SI E-5706-/0
03- 3E4504

I'N SI ERRA COUNTY AT AND NEAR
S| ERRAVI LLE AND LOYALTON FROM THE
SOUTHERN RQUTE 49/ 89 JUNCTI ON TO THE

S| ERRA/ PLUVMAS COUNTY LI NE
CH P SEAL

I'N SI ERRA COUNTY NEAR DOMNI EVI LLE AT
THE DOWNI EVI LLE MAI NTENANCE STATI ON

AT 19801 HI GHWAY 49
CONSTRUCT CREW ROOM

WEST COAST PAVI NG AND CHI P
SEALI NG
P O BOX 1231

YREKA CA 96097
(530) 842- 7283

TREEHENGE CONSTRUCTI ON | NC
25687 CH NA HOLLOW ROAD

AUBURN CA 95602
(530) 269- 2816

DEMARTI NI, MARK
138 NEW MOHAWK ROAD,
STE. B

NEVADA CI TY, CA 95959
(530) 265- 9869

DEMARTI NI, MARK
138 NEW MOHAWK ROAD,
STE. B

NEVADA CI TY, CA 95959
(530) 265- 9869

$667, 662 06/ 15/ 09
$250 07/02/09
$250 09/18/09

$247,075 06/02/09
$0 07/02/09
$0 04/23/10

4%
0%

0%
0%
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District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- Sl E-5725-/0 IN SI ERRAVI LLE CO NEAR S| ERRAVI LLE AT CREEKSI DE COMMERCI AL BUI LDERS DEMARTI NI, MARK $277,773 05/22/09 4%
03- 3E4304 THE SI ERAVI LLE MAI NTENANCE STATI ON AT I NC 138 NEW MOHAVWK ROAD, 2121 ggg 8% ig; 28 6%
241 SOUTH LI NCOLN STREET P O BOX 829 STE. B :
BUI LDI NG ADDI Tl ON
GREENVI LLE CA 95947 NEZSD';G? ;g,egm 95959
HAL2 WPCP (530) 284- 9907 (530) 265-
03- SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTI ES NEAR DE SILVA GATES CONSTRUCTION  TANVIR, Rl ZWAN $77, 255,546 12/ 06/ 07 32%
2&?%%_(094) - NI COLAUS FROM 70/ 99 SEPARATION TO 1.0 P O BOX 2909 2777 DEL MONTE STREET $23’ gig' égi ég; g; (1’1 74%
KM NORTH OF FEATHER RI VER BOULEVARD VEEST SACRAMENTO, CA ! !
-0 W DEN AND REALI GN ROADVAY DUBLIN CA 94568 95691
(925) 829-9220 916) 375- 8025
HE14 SWPPP (916) 375-
03- SUT- 99- 16. 8/ 23 I N SUTTER COUNTY NEAR TUDOR FROM DE SI LVA GATES CONSTRUCTI ON  AQUN, TONY $23,294,538 07/24/08 20%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 379 COLUSA HI GHWAY ig, 222' ?% 225 gg; 23 210
O BANI ON ROAD DUBLI N CA 94568 YUBA CI TY, CA 95991 ' '
CONSTRUCT FOUR LANE EXPRESSWAY .
(925) 829. 9220 (530) 822- 4309
HE13 SWPPP
HE13
03-SUT-99-/8.7 I N SUTTER COUNTY NEAR NI COLAUS OR GEORGE REED | NC KNUDSON, CANERON $8, 277,039 06/ 05/ 09 11%
03-3C8804 ROUTE 99 FROM SACRAMENTO COUTNY LI NE 686 E LOCKEFORD 379 COLUSA HWY $4,750 06/17/09 0%
SARR- P099- (520) E $4,750 11/25/09
TO 0.7 KM NORTH OF ROUTE 70/ 99 YUBA CI TY, CA 95991
PO-99 5- (0F) SEPARATI ON AND VARI QUL LOCA LODI CA 95240 530) 822- 4314
(530)
-0 REMOVE AND REPLACE OGAC (209) 334- 0790
HA22 WeCP
03- YOL-5-6. 5/ 28. 9 IN YOLO COUNTY AT VAR OUS LOCATIONS C C MYERS | NC GHASSEM , MOHSSEN $1, 467,994 01/ 27/ 09 24%
03- 2VP504 PLACE POLYESTER CONCRETE OVERLAY P O BOX 2948 3951 PERFORMANCE ig% g;i Eﬁ; ig; gg 204
RANCHO CORDOVA CA 957412948 zilcgfwgf#gif\ 95838
(916) 635-9370 916) 263- 5648
HVB WPCP (916) 263-
03- YOL- 16-41. 5/ 0 IN YOLO COUNTY | N WOODLAND AT TEI CHERT CONSTRUCTI ON $596, 969 07/ 15/ 09 0%
03- 1E9804 KENTUCKY AVENUE P O BOX 1890 $0  07/30/09 0%
ACHS- P016- (033) E $0

P PO-16 0-(3E)
--0)
HB1 SWPPP

State of California Department of Transportation

I NSTALL TRAFFI C SI GNAL

DAVI S CA 956171890
(530) 406- 4200
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-45-5.0/12.9 IN YOLO AND COLUSA COUNTI ES FROM 0.7 NORTHWEST PAVI NG BEYENE, G RMAY $1,158,424 03/04/09  100%
03-3M904 M LE NORTH COUNTY ROAD P98A TO ROUTE 8115 SECLUDED VALLEY DRI VE 3951 PERFORMANCE DR , $924, 428 8‘71; 23; 83 100%
45/ 20 JUNCTI ON SUI TE E 07/ 23/ 09
CH P SEAL REDDI NG CA 96001 SACRAVENTO, CA 95838
(530) 246- 4388 530 682. 6707
HMLA WPCP (530) 682-
03- YOL-50-. 3/ 2 I'N YOLO COUNTY | N VEST SACRAMENTO ARGONAUT CONSTRUCTORS HAMM JEFF $14, 015,886 05/ 14/ 09 0%
03- 388004 FROM 1.1 KM WEST TO 1.0 KM EAST OF P O BOX 639 3951 PERFORMANCE $0 06/ 04/09 0%
STEE' giog-(gon - HARBOR BOLLEVARD OVERCROSSI NG SANTA ROSA CA 95402 DRI VE, STE. E s oHAE
. -(78) W DEN CONCRETE BRI DGE SACRAMVENOT, CA 95838
--0) (707) 542- 4862 016) 263. 5653
HE11 SWPPP (916) 263-
03- YOL-50-2. 4/ 3 IN YOLO COUNTY | N VEST SACRAMENTO AT C C MYERS | NC GHASSEM , MOHSSEN $239,488 04/01/09 61%
03- 3E8704 SACRAMENTO RI VERVI ADUCT P O BOX 2948 3951 PERFORMANCE $127,047 04/ 16/ 09 53%
| MPROVE BRI DGE DRAI NAGE DRIVE SUITE E $127,047  09/03/09
RANCHO CORDOVA CA 957412948 SACRA;\/ENTQ A 95838
(916) 635- 9370 916) 263- 5648
HB1 WPCP (916) 263-
03- YOL-113-5.0/21. 3 IN YOLO COUNTY FROM W LLOW SLOUGH BLAI SDELL CONSTRUCTION INC ~ TRI, PRESTON $186, 419 12/30/08  100%
03-2M2404 BRI DGE #22- 6R TO KNI GHTS LANDI NG P O BOX 493459 3951 PERFORMANCE DR. $173, 5;3 géj %g; gg 100%
R DGE CUT BRI DGE #22-39 AT VAR OUS STE. E
REDDI NG CA 96049 06/ 24/ 09
BRI DGES (530) 245- 0132 SACRAMENTO, CA 95838 COVPLETED
REPLACE JO NTS, APPLY METHACRYLATE . .
HVBH VPCP (916) 263- 5757
03- YOL- 113-10. 7/ 10. 9 I'N YOLO COUNTY | N WOODLAND FROM 0.2 ASPEN DEVELOPERS CORP AOQUN, TONY $347,331 11/26/08 0%
03-4C7404 M LE TO 0.4 M LE NORTH OF ROUTE 5/ 113 P O BOX 4020 3951 PERFORMANCE $4gg 1(2)5 1% gg 0%
SEPARATI ON DRI VE STE. E

HA42 WPCP

03- YOL-113-22.0/0
03- 3m4804

HA21 WPCP

TRUCKEE CA 96160
(530) 507- 3310

RECONSTRUCT EMBANKMENT SLOPE

I'N SUTTER AND YOLO COUNTI ES AT JEFFCO PAI NTI NG AND CQOATI NG
KNI GHTS LANDI NGS AT SACRAMENTO RI VER | NC
KNI GHTS LANDI NG BRI DGE P O BOX 1888

CLEAN AND PAI NT STRUCTURAL STEEL.
VALLEJO CA 94590

(707) 562- 1900

SACRAMENTO, CA 95838
(916) 263- 7471

GUDUGUNTLA, ARUN
3951 PERFORVANCE

DRI VE SUITE E
SACRAMENTO, CA 95838
(530) 682- 6649

$1, 015,360 03/ 05/ 09 32%
$412, 653 03/ 25/ 09 419%
$72,012 10/ 07/ 09 0
SUSPENDED
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20- 10. 2/ 13. 4 IN YUBA COUNTY ABOUT 9 M LES EAST OF TEI CHERT CONSTRUCTI ON $950, 435 07/ 09/ 09 0%
03- 3M5204 MARYSVI LLE FROM 0.2 M LE VEST OF P O BOX 700 $0  07/23/09 0%
SARR- P021- (151) B SPRI NG VALLEY ROAD TO 0.1 M LE EAST $0
PO- 21 1-(1E) OF MARYSVI LLE ROAD LI NCOLN CA 956480700

--0) BONDED WEARI NG COURSE OVERLAY (916) 645- 4800

HMLA WeCP

03- YUB- 70- 16. 4/ 25. 8 I'N YUBA COUNTY FROM 0.1 M NORTH OF  TEI CHERT CONSTRUCTI ON HARGROVE, BEN $3,933,322 08/13/08 70%
2(3:;\]%;(1)% (085) E SIMVERLY SLOUGH BRIDGE TO0.1 M S OFP O BOX 700 2060 3RD, STREET, ﬁ' g%g' ggg 83; gg; gg 90%

i NOBLE ROAD AND FROM NORTH OF WOODRUFF i
--0) LANE TO YUBA! BUTTE LI NCOLN CA 956480700 STE. B 07/27/ 09
916) 645- 4800 OROVI LLE, CA 95965

HA22 WPCP ASPHALT CONCRETE OVERLAY ( (530) 533- 4526

03- YUB-5714-/0 IN YUBA CO NEAR MARYSVI LLEAT THE SGC CONSTRUCTI ON YATES, Rl CHARD $495, 467 05/ 27/ 09 11%
03- 4E4704 MARYSVI LLE ROAD MAI NTENANCE STATION P O BOX 3329 379 COLUSA HW. igg' ggi 285 5‘315 gg 706

RELOCATE COMMUNI CATI ON TOAER VUBA G TY CA 95993 YUBA CITY, CA 95991 :
(530) 671- 4738 (530) 513- 0584
HA13 WeCP

Totals: Authorized Final Amt: $848, 145, 441 Completed to Date: $413, 437,516  Work ThisMonth: $48, 120, 580




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- BUT-70- 14.8/18.4 03- 2MP404
03- BUT- 70-28. 2/ 0 03- 3M4904
03-BUT-99-4.7/7.7 03- 3MD604
03- BUT-99-8. 6/ 13. 2 03- 366904
03- BUT-162-14.7/0 03- 3E2504
03-COL-5-2.0/32.9 03- 1E1304
03-COL-5-/0 03-0C2814
03-COL-16-4.4/4.6 03-4C7604
03-COL-20-2.9/3.7 03-1C4904
03-ED-49-6.6/8.3 03-4C0904
03- ED-49-14.0/14.9 03- 3Vb304
03- ED- 49- 35. 3/38. 2 03- 34104
03- ED-50-16.7/18.1 03- 35554
03- ED- 50- 18. 8/ 28. 8 03- 3M3904
03- ED- 50- 67. 8/ 68. 6 03- 4E4104
03- ED- 50- 75. 0/ 80. 4 03- 2M6204
03-ED-89-/8.6 03- 1A8414
03- GLE- 5- 20. 0/ 28. 8 03-3C8704
03- GLE- 162-45.1/65.5 03- 3MD704
03- NEV- 20- 22. 2/ 41. 2 03- 3M6304
03- NEV- 20- 43. 8/ 46. 2 03- 3M2804

03- NEV-49-2.4/3 03- 3E5604
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Cnty Rt Pm
03- NEV-49-21.9/0
03- NEV- 49-21.9/23.2
03- NEV- 80- 17. 3/ 20. 3
03- NEV-80-21.2/28.1
03- NEV- 80-28.1/31.8
03- NEV-80-2.5/5.6
03- NEV- 80- 2. 5/ 20. 2
03- NEV- 80-5. 2/13. 3
03- NEV-80-9.2/13.6
03- PLA-28-.8/11
03- PLA- 65-13.2/24.3
03- PLA-65-8.0/13.1
03- PLA- 65-12. 2/ 23. 8
03- PLA-80-1.5/2.3
03- PLA-80-17.3/1.6
03- PLA-80-33.3/44.8
03- PLA- 80-41. 6/ 42
03- PLA-80-45.7/49.1
03- PLA- 80-54. 4/ 56. 4
03- PLA- 80- 68. 5/ 69. 8
03- PLA-80-69.0/0
03- PLA- 80-56. 0/ 65

Statement of Ongoing Contracts - Index

Contract

03- 1A0104
03- 2E9004
03- 0C7204
03- 3M4004
03- 3A2204
03- 0A6324
03-2MP304
03- 0A6334
03- 0A6314
03- 2A9404
03-2MP104
03- 2E8804
03-3338W4
03- 0E5904
03- 4E3604
03- 3E0404
03- 0C6904
03- 3MD404
03- 4A7004
03- 3ML204
03- 2E0804
03- 4A6504

Page
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Cnty Rt Pm

03- PLA- 80-66. 3/ 68.5
03- PLA-80-/5.1

03- PLA-80-/1.6

03- PLA-89-8.6/10.8
03- PLA-89-8.6/13.7
03- PLA-267-8.7/9.9
03- SAC-5-8.0/33.2
03- SAC-5-15.6/22.8
03- SAC-12-5.8/5.9
03- SAC-50-.6/3

03- SAC-50-1.1/19.2
03- SAC-50-5.3/15.7
03- SAC-50-9.5/10.9
03- SAC-50-/5.4

03- SAC-51-5.1/8.9
03- SAC-51-8.5/0

03- SAC-51-/8.1

03- SAC-80-2.6/0

03- SAC-99-19.4/19.8
03- SAC-99-20.8/0
03- SAC-99-21.5/24. 4
03- SAC-99-21.9/24.2

Statement of Ongoing Contracts - Index

Contract

03-0C7704
03- 367824
03-2C2104
03-1C1114
03-2A9214
03-1C9714
03-4C0304
03- 3A0104
03-2C7404
03- 2MB004
03- 2MP204
03- 0E8404
03- 2E1304
03-1E0414
03-3ML104
03- 3M3804
03-1E5704
03- 4E2904
03- 0C0004
03- 3E5204
03- 3ML304
03- 3E8804

Page

© O O O O O 00 0 0 o

[ S S N ol i i e e e e
P P B R B P O O O O O O



Cnty Rt Pm

03- SAC-160-6.9/0
03- SAC-5501-/0

03-SI E-49-16.7/0
03- SI E-49-35.0/47. 4
03-SI E-49-47.4/64.1
03- Sl E-5706-/0

03-SI E-5725-/0

03- SUT-70-.2/8.3
03- SUT- 99- 16. 8/ 23
03- SUT-99-/8.7

03- YOL-5-6.5/28.9
03- YOL-16-41.5/0
03- YOL-45-5.0/12.9
03- YOL-50-.3/2

03- YOL-50-2.4/3
03-YOL-113-10.7/10.9
03-YOL-113-22.0/0
03-YOL-113-5.0/21.3
03- YUB- 20- 10. 2/ 13. 4
03- YUB- 70- 16. 4/ 25. 8
03-YUB-5714-/0

Statement of Ongoing Contracts - Index

Contract

03-2MB704
03-2C8434
03- 3Vb004
03- 3MD804
03- 3M2004
03- 3E4504
03- 3E4304
03-3864U4
03-1A4614
03-3C8804
03- 2MP504
03- 1E9804
03- 3MD904
03- 388004
03- 3E8704
03-4C7404
03- 3M4804
03- 2M2404
03- 3M6204
03- 0A7104
03- 4E4704
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$196, 297, 183
$87, 282, 053
$102, 027, 216
$140, 687, 292
$321, 851, 697
$848, 145, 441

Work Comp
$150, 272, 144
$68, 872, 332
$51, 722, 193
$47, 202, 022
$95, 368, 825
$413, 437,516

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

03

Work completed this Period:

$9, 888, 783

$9, 888, 783
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